

## PLANNING PREVISIONNEL DEJEPS ESCALADE VOIRON 2021-2022

2021		juin-21		2021		juil-21		2021		sept-21		2021		oct-21		2021		nov-21		
1	M			1	J			1	M			1	V			1	L			
2	M			2	V	Tests Techniques		2	J			2	S			2	M			
3	J			3	S			3	V			3	D			3	M			
4	V			4	D			4	S			4	L	Diagnostic 1 UC1 - 7h		4	J			
5	S			5	L			5	D			5	M	Assistance Secours		5	V			
6	D			6	M			6	L	Gestion sécurité + animation en pratique initiale 35h		6	M	14h		6	S			
7	L			7	M			7	M				7	J	EP MSP		7	D		
8	M			8	J			8	M				8	V			8	L	Diagnostic 2 7h	
9	M			9	V	ClotureInscription		9	J			9	S			9	M	Cadre professionnel		
10	J			10	S			10	V			10	D			10	M	14 h		
11	V			11	D			11	S			11	L	Enseignement Initiation 35h		11	J			
12	S			12	L			12	D			12	M				12	V	Rattrapage MSP	
13	D			13	M	Sélection et		13	L	Gestion sécurité et animation en pratique confirmée 35h		13	M				13	S		
14	L			14	M			14	M				14	J			14	D		
15	M			15	J	positionnement		15	M				15	V			15	L	Entretien Projet 1h	
16	M			16	V			16	J			16	S			16	M			
17	J			17	S			17	V			17	D			17	M	Méthodologie projet		
18	V			18	D			18	S			18	L			18	J			
19	S			19	L			19	D			19	M			19	V	Cadre professionnel		
20	D			20	M			20	L			20	M			20	S			
21	L			21	M			21	M			21	J			21	D			
22	M			22	J			22	M			22	V			22	L	Perfectionnement 35h		
23	M			23	V			23	J			23	S			23	M			
24	J			24	S			24	V			24	D			24	M			
25	V	ClotureInscriptionT		25	D			25	S			25	L			25	J			
26	S			26	L			26	D			26	M			26	V			
27	D			27	M			27	L			27	M			27	S			
28	L			28	M			28	M			28	J			28	D			
29	M			29	J			29	M			29	V			29	L			
30	M			30	V			30	J			30	S			30	M			
				31	S			31	L							31	D			

2021		2022		D		2021		2021		2021		
déc-21		janv-22		févr-22		mars-22		avr-22		mai-22		
1	M		1 S	1 M	Entraînement 3 35h	1 M	R.humaines 21h	1 V		1 D		
2	J		2 D	2 M		2 M	2 M		2 S		2 L	Sécurité nacelle 14h
3	V		3 L	3 J		3 J	3 J	Technologie 14h	3 D		3 M	
4	S		4 M	4 V	4 V	4 V		4 L	Ouverture SAE 21 h	4 M	Préparation Certif EP	
5	D		5 M	5 S	5 S	5 S		5 M		5 J	Certif Ep4 UC4	
6	L	Perfectionnement 14h	6 J	6 D	6 D	6 D		6 M		6 V		
7	M	Entraînement 1 35h	7 V	7 L	Gestion financière et logistique 28h	7 L	Entraînement 4 35h	7 J	Certif blanche UC1- UC2	7 S		
8	M		8 S	8 M		8 M		8 M	8 V	8 D	8 D	
9	J		9 D	9 M		9 M		9 M	9 S		9 L	Publics particuliers 28h
10	V	10 L	10 L	10 J	10 J	10 J		10 D	10 M			
11	S		11 M	11 V	11 V	11 V		11 L	11 M			
12	D		12 M	12 S	12 S	12 S		12 M		12 J		
13	L	Formation de cadres 21h	13 J	13 D	13 D	13 D		13 M	Sécurité personnelle 35 h	13 V	Certif EP3 UC3	
14	M		14 V	14 L	14 L	14 L	14 L			14 J	14 S	
15	M		15 S	15 M	15 M	15 M	Communication 21h	15 V		15 D		
16	J	Entraînement 1	16 D	16 M	16 M	16 M		16 S		16 L		
17	V		17 L	17 J	17 J	17 J	17 J	Accomp Projet 1h	17 D		17 M	
18	S		18 M	18 V	18 V	18 V		18 L		18 M		
19	D		19 M	19 S	19 S	19 S		19 M		19 J		
20	L	Méthodologie projet 14h	20 J	20 D	20 D	20 D		20 M		20 V		
21	M		21 V	21 L	21 L	21 L	21 L		21 J		21 S	
22	M		22 S	22 M	22 M	22 M		22 V		22 D		
23	J		23 D	23 M	23 M	23 M		23 S		23 L		
24	V		24 L	24 J	24 J	24 J		24 D		24 M	Certif EP2 UC3/4	
25	S		25 M	25 V	25 V	25 V		25 L		25 M		
26	D		26 M	26 S	26 S	26 S		26 M		26 J		
27	L		27 J	27 D	27 D	27 D		27 M		27 V		
28	M		28 V	28 L	Ressources	28 L		28 J		28 S		
29	M		29 S			29 M		29 V		29 D		
30	J		30 D			30 M		30 S		30 L		
31	V		31 L	Entraînement		31 J				31 M		

2022		juin-22	2022		juil-22
1	M	EP1 UC1-UC2	1	V	Rattrapage EP1
2	J		2	S	
3	V	Rattrapage Ep 4 UC4	3	D	
4	S		4	L	
5	D		5	M	
6	L		6	M	
7	M		7	J	
8	M		8	V	JURY FINAL
9	J		9	S	
10	V		10	D	
11	S		11	L	
12	D		12	M	
13	L		13	M	
14	M		14	J	
15	M		15	V	
16	J		16	S	
17	V		17	D	
18	S		18	L	
19	D		19	M	
20	L		20	M	
21	M	Rat Certif Ep3 UC3	21	J	
22	M	Rat Certif Ep2	22	V	
23	J		23	S	
24	V		24	D	
25	S		25	L	
26	D		26	M	
27	L		27	M	
28	M		28	J	
29	M		29	V	
30	J		30	S	
			31	D	

Vacances scolaires AURA